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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WA0604 
PROJECT TITLE  AUSTIN PARKWAYPLANT – GROUND STORAGE TANK REHABILITATION 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  MIKE WILKINSON 

CONSULTANT  PATE ENGINEER 
CONTRACTOR 
BUDGET  $694,682 

PROJECT DESCRIPTION 

Refurbishment  of  the  existing  Austin  Parkway  1.5    MG  steel  welded, 
painted ground storage water tank on site.  Work includes complete roof 
support  &  roof  replacement,  structural  repairs  and  modifications  as 
needed to meet current TCEQ regulations, blasting and proper removal 
of  old  coatings  and  repainting.    Contingency  funding  includes 
outsourcing of construction management. 
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DESIGN/SURVEYING  11/06 – 04/07  11/06 – 04/07 

CONSTRUCTION  01/08 – 06/08 
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